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Item Title Detail
1 Meetings attended The following items were discussed during this meeting:

* OBG Dimension Control Procedure:

OSM attended a meeting to with ZPMC, and ABF to discuss the OBG
dimension control procedures. We informed ABF that the comments
provided is from Chinateam only and additional comments might
forthcoming from P7. The official response will incorporate all comments.
ABF/ZPMC did not take any exception to any of our comments.

ABF/ZPMC asked if they can start cutting, and preparing material for the
bottom plates. OSM did not have any concern with commencing plate
preparation since most comments do not affect plat preparation.

* Fine Grain Testing of Material:

OSM informed ABF that based on discussions at P7 between Caltrans and
ABF; they will be performing fine grain testing on all heats. ABF China
asked when they will be getting the official response back from Caltrans.
They were informed that official response should bein PMIV or
forthcoming very soon. Apparently ABF China does not have access to
PMIV in China

* Daily Schedule Mesting:

The meeting rolled over to the daily schedule meeting. We were informed
that they will be mainly working on tower mock-up 77-m, and 114-m.

Mock-Up 77-m:
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- Skin A: check dimension, perform HSR and then NDT the splice welds and
stiffeners welds.

- Skin D: perform NDT on splice welds.

- Skin B: Fit-up of stiffeners.

- Skin C: welding of stiffeners.

- Skin E: continue welding.

Mock-up 114m;
- Skin B: splice welding of plates.

- Skin D splice welding of plates.
- Fit-up of dtiffenerson skin plates C and E.

I nspected By: Wahbeh,Mazen Quality Assurance I nspector

Reviewed By: Wahbeh,Mazen QA Reviewer
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